Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN228

Contractor: Concrete Structures, Inc.
Contractor's PO Drawer 128
Address: Charlotte, TN 37036-0128

Estimate Number: 0022 Estimate Type: Progress

Contract Location: Construction of a concrete Bulb-Tee beam bridge on S.R. 50

Counties: HICKMAN

Project(s): 41056-3217-94

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date

$5,173,615.71

$5,184,727.16 $4,710,332.86
$0.00 $0.00
$5,184,727.16 $4,710,332.86
$-11,111.45 $-11,111.45
$0.00 $0.00

$4,699,221.41

Previous to Date

Estimate Approved:No

This Estimate

$474,394.30
$0.00
$474,394.30

$0.00
$0.00
474,394.30

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 11/1/2016

to 11/30/2016

Time

885.0 Days
673.0 Days
673.0 Days
76.05 9%
7749 %
- %
Dates
12/05/2014
12/19/2014
01/07/2015
01/28/2015
02/09/2015
06/30/2017

Amounts

$6,637,375.90
$6,713,924.23
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

41056-3217-94

100.00 BR-STP-50(29)

474,394.30 Construction of a concrete Bulb-Tee beam bridge (using eithe

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 9517 104-02.01 DOLL VALUE ENGINEERING CHANGE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9518 104-04.30 LS ADDITIONAL WORK ( )/Erosion Bid: 0.000 Unit Price: $4,500.00
Control This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,500.00
41056-3217-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $25,000.00
AND GRADES This Est: 0.200 This Est: $5,000.00
Total: 1.000 Total: $25,000.00
41056-3217-94 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 901¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -69.890 Adj This Est -69.89
Adj Total: -9,404.200 Adj Total: -9,404.20
41056-3217-94 3000 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 2,258.880 Adj This Est 2,258.88
Adj Total: 2,258.880 Adj Total: 2,258.88
41056-3217-94 3000 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,640.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $60,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $60,000.00
41056-3217-94 3000 0710 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $350,000.00
(DESCRIPTION, STA.)J/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO. 41-SR050-14.04) Total: 0.000 Total: $0.00
41056-3217-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 29,625.000 Unit Price: $18.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 20,678.460 Total: $372,212.28

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $27.00
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0050  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 19,817.000 Unit Price: $22.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 11,775.180 Total: $259,053.96
41056-3217-94 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 6,287.000 Unit Price: $8.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $27.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0070 203-06 M.G. WATER Bid: 21.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0080 203-08 C.Y. CHANNEL EXCAVATION Bid: 6.000 Unit Price: $30.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0720 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 1,518.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 1,392.740 Total: $27,854.80

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 3000 9013 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $30.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9014 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $36.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0730 204-02.30 L.F. DRILLED CAISSON-UNCLASSIFIEI Bid: 75.000 Unit Price: $50.00
(DESCRIPTION)/(2'-0" DIAMETER)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0740 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 7.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 69.440 Total: $6,944.00
41056-3217-94 3000 9017 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $150.00
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9018 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $180.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0750 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 30.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 82.000 Total: $4,100.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 9511 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 0.000 Unit Price: $69.06
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $828.72
41056-3217-94 0100 0090 209-03 S.F. CHECK DAMS Bid: 256.000 Unit Price: $8.50
This Est: 0.000 This Est: $0.00
Total: 294.000 Total: $2,499.00
41056-3217-94 0100 0100 209-05 C.Y. SEDIMENT REMOVAL Bid: 552.000 Unit Price: $6.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0110 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 911.000 Unit Price: $4.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 235.000 Total: $940.00
41056-3217-94 0100 0120 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 410.000 Unit Price: $2.90
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,589.000 Total: $4,608.10
41056-3217-94 0100 0130 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 2.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,500.00
41056-3217-94 0100 0140 209-09.01 BAG SANDBAGS Bid: 500.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $450.00
41056-3217-94 0100 0150 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 2.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,000.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 0160 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 275.000 Unit Price: $14.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0170 209-13.04 L.F. TURBIDITY Bid: 220.000 Unit Price: $40.00
CURTAIN(DESCRIPTION)/(HUAL This Est: 0.000 This Est: $0.00
ROAD 1 LEFT) Total: 100.000 Total: $4,000.00
41056-3217-94 0100 0180 209-13.05 L.F. TURBIDITY Bid: 240.000 Unit Price: $40.00
CURTAIN(DESCRIPTION)/(HUAL This Est: 0.000 This Est: $0.00
ROAD 2 LEFT) Total: 0.000 Total: $0.00
41056-3217-94 0100 0190 209-13.06 L.F. TURBIDITY Bid: 230.000 Unit Price: $40.00
CURTAIN(DESCRIPTION)/(HUAL This Est: 0.000 This Est: $0.00
ROAD 1 RIGHT) Total: 0.000 Total: $0.00
41056-3217-94 0100 0200 209-13.07 L.F. TURBIDITY Bid: 250.000 Unit Price: $40.00
CURTAIN(DESCRIPTION)/(HUAL This Est: 0.000 This Est: $0.00
ROAD 2 RIGHT) Total: 200.000 Total: $8,000.00
41056-3217-94 0100 0210 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 200.000 Unit Price: $2.50
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0220 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 7,552.000 Unit Price: $18.55
BASE, GRADING D This Est: 4,501.350 This Est: $83,500.04
Total: 5,199.470 Total: $96,450.17
41056-3217-94 0100 9512 303-01.01 TON GRANULAR BACKFILL Bid: 0.000 Unit Price: $33.97
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 206.640 Total: $7,019.56

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 3000 0760 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 32.000 Unit Price: $40.00
This Est: 44.790 This Est: $1,791.60
Total: 567.400 Total: $22,696.00
41056-3217-94 0100 0230 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 41.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 738.910 Total: $29,556.40
41056-3217-94 0100 0240 307-01.01  TON ASPHALT CONCRETE MIX Bid: 938.000 Unit Price: $95.40
(PG64-22) (BPMB-HM) GRADING /  This Est: 885.470 This Est: $84,473.84
Total: 885.470 Total: $84,473.84
41056-3217-94 0100 0250 307-01.08 TON ASPHALT CONCRETE MIX Bid: 614.000 Unit Price: $116.50
(PG64-22) (BPMB-HM) GRADING This Est: 1,255.870 This Est: $146,308.86
B-M2 Total: 1,255.870 Total: $146,308.86
41056-3217-94 0100 9004 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 307 AC Content Adjustment Adj This Est 583.610 Adj This Est 583.61
Adj Total: 583.610 Adj Total: 583.61
41056-3217-94 0100 9005 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 437.560 Adj This Est 437.56
Adj Total: 437.560 Adj Total: 437.56

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 9006 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0260 402-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $530.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0270 402-02 TON AGGREGATE FOR COVER Bid: 55.000 Unit Price: $21.20
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0280 403-01 TON BITUMINOUS MATERIAL FOR Bid: 4.000 Unit Price: $954.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9007 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9008 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0290 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 293.000 Unit Price: $136.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 0300 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 395.000 Unit Price: $136.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9009  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9010  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9012  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0310 411-12.02 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $4,770.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0320 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 31.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 31.760 Total: $15,880.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
41056-3217-94 0100 0330 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 7,041.000 Unit Price: $0.90
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 7,180.000 Total: $6,462.00
41056-3217-94 3000 9002 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $172.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0770 604-02.03 LB. EPOXY COATED REINFORCING Bid: 477,799.000 Unit Price: $1.02
STEEL This Est: 0.000 This Est: $0.00
Total: 393,237.000 Total: $401,101.74
3000 0770 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 152,154.000 Adj Total: -95,581.27
3000 0770 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 95,581.27
3000  077C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,867.000 Adj Total: -1,904.34
41056-3217-94 3000 0780 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 1,048.000 Unit Price: $430.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9501 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 0.000 Unit Price: $470.06
This Est: 0.000 This Est: $0.00
Total: 897.180 Total: $421,728.43

RR004
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41056-3217-94 3000 0790 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 220,433.000 Unit Price: $0.86
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 218,251.900 Total: $187,696.63
41056-3217-94 3000 0800 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 204.000 Unit Price: $200.00
This Est: 97.400 This Est: $19,480.00
Total: 204.070 Total: $40,814.00
41056-3217-94 3000 0810 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 1,451.000 Unit Price: $460.00
DECK) This Est: 0.000 This Est: $0.00
Total: 1,462.050 Total: $672,543.00
41056-3217-94 3000 0820 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 6,575.000 Unit Price: $9.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0830 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 5,090.000 Unit Price: $3.50
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0840 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 1,615.000 Unit Price: $40.00
(WALL NO. 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0340 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 3,200.000 Unit Price: $10.00
(HUAL ROAD 2 LEFT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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41056-3217-94 0100 0350 604-07.03 S.F. RETAINING WALL (DESCRIPTION Bid: 1,920.000 Unit Price: $42.00
(HUAL ROAD 2 RIGHT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9503 604-10.17 S.Y. NON-PENETRATING CONCRETE Bid: 0.000 Unit Price: $6.00
SEAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9504 604-11.01  L.F. EXPANSION DEVICE Bid: 0.000 Unit Price: $408.00
(DESCRIPTION)/Expansion Joints 1 This Est: 42.000 This Est: $17,136.00
and 2 4" movement Total: 84.000 Total: $34,272.00
41056-3217-94 3000 9003 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0850 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 563.000 Unit Price: $45.50
This Est: 0.000 This Est: $0.00
Total: 316.400 Total: $14,396.20
41056-3217-94 3000 0860 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 30.000 Unit Price: $108.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $1,296.00
41056-3217-94 3000 0870 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 3,452.000 Unit Price: $46.50
This Est: 0.000 This Est: $0.00
Total: 2,128.300 Total: $98,965.95

RR004
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41056-3217-94 3000 9025 606-03.04 L.F. STEEL PILES (12 INCH) Bid: 0.000 Unit Price: $24.90
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 309.040 Total: $7,695.10
41056-3217-94 3000 0880 606-03.06 EACH PILE TIPS (STEEL PILES, 12 INCH Bid: 200.000 Unit Price: $95.00
This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $11,400.00
41056-3217-94 3000 9500 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 0.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 1,648.700 Total: $49,461.00
41056-3217-94 0100 0360 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 37.000 Unit Price: $61.50
This Est: 0.000 This Est: $0.00
Total: 61.700 Total: $3,794.55
41056-3217-94 0100 0370 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 140.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $1,600.00
0100 0370 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10.000 Adj Total: -320.00
41056-3217-94 3000 0890 610-10.45 EACH DECK DRAINS (DESCRIPTION)/ Bid: 12.000 Unit Price: $700.00
(GRATE TYPE 1) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $8,400.00
3000 0890 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -12.000 Adj Total: -8,400.00
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41056-3217-94 0100 9519 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 0.000 Unit Price: $928.88
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 13.560 Total: $12,595.61
41056-3217-94 0100 9520 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 0.000 Unit Price: $2.24
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1,290.000 Total: $2,889.60
41056-3217-94 0100 9521 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 0.000 Unit Price: $4.24
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1,776.000 Total: $7,530.24
41056-3217-94 3000 0900 615-01.12 L.F. PRESTRESSED CONCRETE BULE Bid: 5,904.000 Unit Price: $181.50
TEE BEAM (6" WEB)(BT-72) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9505 615-01.12 L.F. PRESTRESSED CONCRETE BULE Bid: 0.000 Unit Price: $194.15
TEE BEAM (6" WEB)(BT-72) This Est: 0.000 This Est: $0.00
Total: 6,027.065 Total: $1,170,154.67
41056-3217-94 3000 0910 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 1,196.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 0920 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 2,466.000 Unit Price: $56.00
(STD-1-1SS) This Est: 1,975.000 This Est: $110,600.00
Total: 1,975.000 Total: $110,600.00
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41056-3217-94 0100 0380 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 150.000 Unit Price: $37.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9513 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 0.000 Unit Price: $48.22
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $2,893.20
41056-3217-94 3000 0930 625-02.01 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: 18.000 Unit Price: $358.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9506 625-02.01 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: 0.000 Unit Price: $220.50
This Est: 0.000 This Est: $0.00
Total: 22.510 Total: $4,963.46
41056-3217-94 3000 0940 625-02.13 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: 82.000 Unit Price: $1,595.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9507 625-02.13 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: 0.000 Unit Price: $1,192.00
This Est: 0.000 This Est: $0.00
Total: 94.198 Total: $112,284.02
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41056-3217-94 3000 0950  625-02.25 V.F. DRILLED SHAFT Bid: 79.000 Unit Price: $385.00
CASING-PERMANENT (DIA.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 3000 9508  625-02.25 V.F. DRILLED SHAFT Bid: 0.000 Unit Price: $283.50
CASING-PERMANENT (DIA.) This Est: 0.000 This Est: $0.00
Total: 97.160 Total: $27,544.86
41056-3217-94 3000 0960 625-02.40 C.Y. DRILLED SHAFT CONCRETE Bid: 98.000 Unit Price: $230.00
This Est: 0.000 This Est: $0.00
Total: 96.060 Total: $22,093.80
41056-3217-94 3000 0970 625-02.46 EACH SONIC LOGGING TESTING Bid: 4.000 Unit Price: $2,200.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,800.00
41056-3217-94 0100 0390 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $68.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9016 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $86.13
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0400 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 588.000 Unit Price: $20.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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41056-3217-94 0100 9015 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $30.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 9502 705-04.02 EACH GUARDRAIL TERMINAL (TYPE 12) Bid: 0.000 Unit Price: $1,260.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0410 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,544.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0420 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $6,307.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,307.00
41056-3217-94 0100 0430 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 1,782.000 Unit Price: $2.10
FENCE This Est: 0.000 This Est: $0.00
Total: 840.000 Total: $1,764.00
41056-3217-94 0100 0440 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 6.000 Unit Price: $130.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0450 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 101.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 279.420 Total: $13,971.00
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41056-3217-94 0100 0460 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 433.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 64.830 Total: $2,852.52
41056-3217-94 0100 0470 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 13,048.000 Unit Price: $36.00
This Est: 0.000 This Est: $0.00
Total: 5,887.840 Total: $211,962.24
41056-3217-94 3000 0980 710-09.01 L.F. 6"PERFORATED PIPE WITH Bid: 140.000 Unit Price: $20.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 210.000 Total: $4,200.00
41056-3217-94 3000 0990 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 40.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $320.00
3000 0990 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -20.000 Adj Total: -160.00
41056-3217-94 0100 0480 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $45,000.00
This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $31,500.00
41056-3217-94 0100 0490 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,300.000 Unit Price: $30.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $6,000.00
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41056-3217-94 0100 0500 712-04.01 EACH FLEXIBLE DRUMS Bid: 47.000 Unit Price: $44.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $1,157.00
41056-3217-94 0100 0510 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 22.000 Unit Price: $13.75
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $577.50
41056-3217-94 0100 0520 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 160.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 184.000 Total: $1,472.00
41056-3217-94 0100 0530 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 154.000 Unit Price: $3.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0540 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 203.000 Unit Price: $5.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0550 713-11.21 EACH P POST SLIP BASE Bid: 2.000 Unit Price: $477.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0560 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 23.000 Unit Price: $15.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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41056-3217-94 0100 0570 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 54.000 Unit Price: $17.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0580 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $530.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0590 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $7,750.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0600 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 41.000 Unit Price: $53.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0610  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 2.500 Unit Price: $3.180.00
(4" LINE) This Est: 0.910 This Est: $2,893.80
Total: 0.910 Total: $2,893.80
41056-3217-94 0100 0620  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 2.500 Unit Price: $6,890.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0630 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $210,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $210,000.00
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41056-3217-94 0100 0640 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 718.000 Unit Price: $8.65
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
41056-3217-94 0100 0650 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 11,871.000 Unit Price: $1.45
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 8,475.000 Total: $12,288.75
41056-3217-94 0100 0660 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 360.000 Unit Price: $4.25
18IN (DESCRIPTIONY/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 210.000 Total: $892.50
41056-3217-94 0100 0670 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 266.000 Unit Price: $21.20
MULCH) This Est: 0.000 This Est: $0.00
Total: 154.285 Total: $3,270.84
41056-3217-94 0100 0680 801-03 M.G. WATER (SEEDING & SODDING) Bid: 148.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $480.00
41056-3217-94 0100 9024 801-06 UNIT MULCH Bid: 0.000 Unit Price: $12.72
This Est: 0.000 This Est: $0.00
Total: 29.425 Total: $374.29
41056-3217-94 0100 0690 803-01 S.Y. SODDING (NEW SOD) Bid: 14,769.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 9,414.720 Total: $24,949.01
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41056-3217-94 0100 0700 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 350.000 Unit Price: $1.50
(TYPE ) This Est: 0.000 This Est: $0.00
Total: 1,518.070 Total: $2,277.11
0100 0700 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -218.070 Adj Total: -327.11
41056-3217-94 3000 9510 908-21.01 EACH BEARINGS (DESCRIPTION)/Abut. ©  Bid: 0.000 Unit Price: $2,049.00
& 2 4" movement This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $20,490.00
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